CONTRACT CHANGE ORDER

Change Order No.:	CO-016	**Date:**	November 4, 2025
Project:	Maple Ridge Elementary Gym Addition	**Owner:**	Pinecrest Development Corp.
Contractor:	Atlas Electric & Controls	**Reason for Change:**	Code compliance requirement

Description of Change

The inspector required changes for code compliance. Work covers supervision labor and upgrade light fixtures to LED.

Item	Description	Qty	Unit	Unit Price	Amount
1	Supervision labor	52	HR	$57.68	$2,999.36
2	Upgrade light fixtures to LED	71	EA	$219.93	$15,615.03
3	Crane rental	3	DAY	$2,547.33	$7,641.99

Subtotal	**$26,256.38**
Overhead & Profit (10%)	**$2,625.64**
TOTAL THIS CHANGE ORDER	**$28,882.02**

Original Contract Sum:	$2,546,500.00
Revised Contract Sum:	$2,575,382.02
Change in Contract Time:	14 calendar days
Status:	Executed

Owner signature: /s/ Tom Bellamy

Contractor signature: _____