CONTRACT CHANGE ORDER

Change Order No.:	CO-013	**Date:**	2026-04-06
Project:	Cedar Point Apartments Phase 2	**Owner:**	Lakeshore Township
Contractor:	Brightline Construction Inc.	**Reason for Change:**	Value engineering

Description of Change

The parties agreed to the following value-engineering changes. Work covers upgrade light fixtures to LED and supervision labor.

Item	Description	Qty	Unit	Unit Price	Amount
1	Upgrade light fixtures to LED	34	EA	$137.32	$4,668.88
2	Supervision labor	21	HR	$56.24	$1,181.04
3	Interior paint, two coats	3,215	SF	$2.47	$7,941.05
4	Sprinkler head relocation	20	EA	$134.84	$2,696.80
5	Drywall patch and finish	550	SF	$4.21	$2,315.50

Subtotal	**$18,803.27**
Overhead & Profit (15%)	**$2,820.49**
TOTAL THIS CHANGE ORDER	**$21,623.76**

Original Contract Sum:	$256,500.00
Revised Contract Sum:	$278,123.76
Change in Contract Time:	5 calendar days
Status:	Executed

Owner signature: /s/ Priya Nambiar

Contractor signature: _____