CONTRACT CHANGE ORDER

Change Order No.:	CO-014	**Date:**	February 5, 2026
Project:	Oakwood Senior Living Wing B	**Owner:**	Harborview Health Partners
Contractor:	Keystone Mechanical Co.	**Reason for Change:**	Design error / RFI response

Description of Change

This change responds to a design clarification. Work covers sprinkler head relocation and upgrade light fixtures to LED. Credits are applied for omitted work.

Item	Description	Qty	Unit	Unit Price	Amount
1	Sprinkler head relocation	7	EA	$116.06	$812.42
2	Upgrade light fixtures to LED	51	EA	$306.46	$15,629.46
3	Additional 4" concrete slab pour	829	SF	$8.76	$7,262.04
4	Credit: delete interior doors	7	EA	$459.46	-$3,216.22

Subtotal	**$20,487.70**
Overhead & Profit (10%)	**$2,048.77**
TOTAL THIS CHANGE ORDER	**$22,536.47**

Original Contract Sum:	$5,999,500.00
Revised Contract Sum:	$6,022,036.47
Change in Contract Time:	No change
Status:	Executed

Owner signature: /s/ Ellen Frost

Contractor signature: _____