CHANGE ORDER

Change Order No.:	028	**Date:**	24-Jul-2026
Project:	Summit Peak Brewery Buildout	**Owner:**	Harborview Health Partners
Contractor:	Ironclad Builders LLC	**Reason for Change:**	Code compliance requirement

Description of Change

The inspector required changes for code compliance. Work covers credit: omit decorative wall trim and credit: eliminate planned landscaping. Credits are applied for omitted work.

Item	Description	Qty	Unit	Unit Price	Amount
1	Credit: omit decorative wall trim	114	LF	$12.79	($1,458.06)
2	Credit: eliminate planned landscaping	1	LS	$4,230.56	($4,230.56)
3	Credit: substitute vinyl for tile flooring	1,028	SF	$3.30	($3,392.40)

Subtotal	**($9,081.02)**
TOTAL THIS CHANGE ORDER	**($9,081.02)**

Original Contract Sum:	$5,686,000.00
Revised Contract Sum:	$5,676,918.98
Change in Contract Time:	0 calendar days
Status:	Approved

Owner signature: _____ **Contractor signature:** _____