CHANGE ORDER

CO #:	CO-032	**Date Issued:**	22-Dec-2025
Project Name:	Pinecrest Retail Plaza	**Owner / Client:**	Cedar Point Holdings LLC
Contractor:	Keystone Mechanical Co.	**Reason:**	Unforeseen site condition

Description of Change

Conditions found on site differ from the contract documents. Work covers fire-rated door and hardware and upgrade light fixtures to LED.

Item	Description	Qty	Unit	Unit Price	Amount
1	Fire-rated door and hardware	6	EA	$1,502.46	$9,014.76
2	Upgrade light fixtures to LED	71	EA	$215.07	$15,269.97
3	Waterproofing membrane	484	SF	$8.33	$4,031.72
4	Excavation for unforeseen rock	150	CY	$120.41	$18,061.50

Subtotal	**$46,377.95**
Net Change	**$46,377.95**

Contract Sum Prior to This CO:	$4,430,500.00
Contract Sum Including This CO:	$4,476,877.95
Change in Contract Time:	No change
Status:	Approved

Owner signature: _____ **Contractor signature:** _____