CONTRACT CHANGE ORDER

Change Order No.:	038	**Date:**	09/03/2026
Project:	Maple Ridge Elementary Gym Addition	**Owner:**	Cedar Point Holdings LLC
Contractor:	Atlas Electric & Controls	**Reason for Change:**	Owner-requested scope change

Description of Change

At the owner's request, additional scope was added. Work covers frame additional interior partition and waterproofing membrane.

Item	Description	Qty	Unit	Unit Price	Amount
1	Frame additional interior partition	66	LF	$24.66	$1,627.56
2	Waterproofing membrane	1,047	SF	$4.91	$5,140.77
3	Rebar, #5 grade 60	3,422	LB	$1.14	$3,901.08
4	Upgrade light fixtures to LED	47	EA	$270.56	$12,716.32

Subtotal	**$23,385.73**
Overhead & Profit (10%)	**$2,338.57**
TOTAL THIS CHANGE ORDER	**$25,724.30**

Original Contract Sum:	$4,298,500.00
Revised Contract Sum:	$4,324,224.30
Change in Contract Time:	10 calendar days
Status:	Approved

Owner signature: _____ **Contractor signature:** _____