CONTRACT CHANGE ORDER

Change Order No.:	PCO-42	**Date:**	March 3, 2025
Project:	Pinecrest Retail Plaza	**Owner:**	Summit Peak Brewing Co.
Contractor:	Redwood General Contractors	**Reason for Change:**	Unforeseen site condition

Description of Change

Conditions found on site differ from the contract documents. Work covers crane rental and excavation for unforeseen rock.

Item	Description	Qty	Unit	Unit Price	Amount
1	Crane rental - Level 2, Zone C	2	DAY	$1,792.76	$3,585.52
2	Excavation for unforeseen rock - Level 4, Zone A	25	CY	$111.01	$2,775.25
3	Drywall patch and finish - Level 1, Zone B	740	SF	$3.25	$2,405.00
4	Upgrade light fixtures to LED - Level 4, Zone B	40	EA	$294.61	$11,784.40
5	Supervision labor - Level 1, Zone D	16	HR	$93.01	$1,488.16
6	Replace supply duct section - Level 6, Zone D	21	LF	$64.27	$1,349.67
7	Rebar, #5 grade 60 - Level 3, Zone C	2,766	LB	$1.53	$4,231.98
8	Waterproofing membrane - Level 5, Zone C	590	SF	$6.61	$3,899.90
9	Interior paint, two coats - Level 5, Zone D	3,749	SF	$2.37	$8,885.13
10	Frame additional interior partition - Level 6, Zone B	200	LF	$41.60	$8,320.00
11	Fire-rated door and hardware - Level 5, Zone C	4	EA	$2,185.51	$8,742.04
12	Relocate 20A electrical circuits - Level 1, Zone C	7	EA	$292.20	$2,045.40
13	Sprinkler head relocation - Level 6, Zone B	34	EA	$154.06	$5,238.04
14	Additional 4" concrete slab pour - Level 6, Zone B	812	SF	$11.73	$9,524.76
15	Crane rental - Level 2, Zone A	2	DAY	$1,890.94	$3,781.88
16	Excavation for unforeseen rock - Level 5, Zone B	93	CY	$122.00	$11,346.00
17	Drywall patch and finish - Level 4, Zone A	122	SF	$4.53	$552.66
18	Upgrade light fixtures to LED - Level 4, Zone D	34	EA	$192.90	$6,558.60
19	Supervision labor - Level 3, Zone D	15	HR	$82.74	$1,241.10
20	Replace supply duct section - Level 5, Zone B	110	LF	$39.21	$4,313.10
21	Rebar, #5 grade 60 - Level 2, Zone C	2,315	LB	$0.92	$2,129.80
22	Waterproofing membrane - Level 1, Zone A	1,935	SF	$5.21	$10,081.35
23	Interior paint, two coats - Level 2, Zone B	616	SF	$2.34	$1,441.44

Item	Description	Qty	Unit	Unit Price	Amount
24	Frame additional interior partition - Level 3, Zone C	139	LF	$36.12	$5,020.68
25	Fire-rated door and hardware - Level 5, Zone A	1	EA	$911.45	$911.45
26	Relocate 20A electrical circuits - Level 3, Zone B	3	EA	$347.43	$1,042.29
27	Sprinkler head relocation - Level 3, Zone D	26	EA	$197.10	$5,124.60
28	Additional 4" concrete slab pour - Level 1, Zone D	697	SF	$11.32	$7,890.04
29	Crane rental - Level 1, Zone A	2	DAY	$2,291.76	$4,583.52
30	Excavation for unforeseen rock - Level 4, Zone B	98	CY	$113.78	$11,150.44
31	Drywall patch and finish - Level 2, Zone B	150	SF	$6.35	$952.50
32	Upgrade light fixtures to LED - Level 5, Zone B	20	EA	$218.32	$4,366.40

Subtotal	**$156,763.10**
Overhead & Profit (10%)	**$15,676.31**
TOTAL THIS CHANGE ORDER	**$172,439.41**

Original Contract Sum:	$5,675,500.00
Revised Contract Sum:	$5,847,939.41
Change in Contract Time:	14 calendar days
Status:	Executed

Owner signature: /s/ Tom Bellamy

Contractor signature: _____