CONTRACT CHANGE ORDER

Change Order No.:	043	**Date:**	2025-04-26
Project:	Harborview Medical Office Building	**Owner:**	City of Riverside
Contractor:	Ironclad Builders LLC	**Reason for Change:**	Unforeseen site condition

Description of Change

Conditions found on site differ from the contract documents. Work covers crane rental and excavation for unforeseen rock. Credits are applied for omitted work.

Item	Description	Qty	Unit	Unit Price	Amount
1	Crane rental - Level 2, Zone D	3	DAY	$1,414.92	$4,244.76
2	Excavation for unforeseen rock - Level 2, Zone C	90	CY	$91.25	$8,212.50
3	Fire-rated door and hardware - Level 5, Zone D	3	EA	$1,309.29	$3,927.87
4	Waterproofing membrane - Level 3, Zone B	1,060	SF	$6.36	$6,741.60
5	Upgrade light fixtures to LED - Level 4, Zone C	61	EA	$242.87	$14,815.07
6	Relocate 20A electrical circuits - Level 3, Zone A	7	EA	$363.85	$2,546.95
7	Interior paint, two coats - Level 1, Zone B	1,700	SF	$1.56	$2,652.00
8	Credit: eliminate planned landscaping - Level 6, Zone C	1	LS	$2,965.40	($2,965.40)
9	Supervision labor - Level 1, Zone C	41	HR	$62.87	$2,577.67
10	Credit: substitute vinyl for tile flooring - Level 5, Zone C	571	SF	$3.50	($1,998.50)
11	Additional 4" concrete slab pour - Level 2, Zone C	1,467	SF	$11.17	$16,386.39
12	Replace supply duct section - Level 4, Zone B	59	LF	$43.15	$2,545.85
13	Drywall patch and finish - Level 6, Zone D	814	SF	$6.97	$5,673.58
14	Sprinkler head relocation - Level 2, Zone B	32	EA	$161.28	$5,160.96
15	Rebar, #5 grade 60 - Level 1, Zone B	1,452	LB	$1.29	$1,873.08
16	Frame additional interior partition - Level 3, Zone D	198	LF	$39.53	$7,826.94
17	Crane rental - Level 3, Zone C	1	DAY	$1,409.31	$1,409.31
18	Credit: delete interior doors - Level 6, Zone B	6	EA	$600.98	($3,605.88)
19	Excavation for unforeseen rock - Level 2, Zone A	37	CY	$74.56	$2,758.72
20	Fire-rated door and hardware - Level 5, Zone B	6	EA	$2,031.95	$12,191.70
21	Waterproofing membrane - Level 5, Zone B	1,566	SF	$6.42	$10,053.72

Item	Description	Qty	Unit	Unit Price	Amount
22	Upgrade light fixtures to LED - Level 3, Zone A	45	EA	$290.30	$13,063.50
23	Relocate 20A electrical circuits - Level 6, Zone B	4	EA	$190.89	$763.56
24	Interior paint, two coats - Level 4, Zone D	2,956	SF	$2.18	$6,444.08
25	Supervision labor - Level 1, Zone A	35	HR	$80.47	$2,816.45
26	Additional 4" concrete slab pour - Level 1, Zone A	1,399	SF	$8.32	$11,639.68
27	Replace supply duct section - Level 4, Zone D	73	LF	$87.46	$6,384.58
28	Drywall patch and finish - Level 5, Zone B	613	SF	$6.65	$4,076.45
29	Sprinkler head relocation - Level 6, Zone B	25	EA	$96.43	$2,410.75
30	Rebar, #5 grade 60 - Level 4, Zone A	3,732	LB	$1.41	$5,262.12
31	Frame additional interior partition - Level 6, Zone C	74	LF	$32.63	$2,414.62
32	Credit: omit decorative wall trim - Level 3, Zone A	205	LF	$15.22	($3,120.10)
33	Crane rental - Level 2, Zone A	4	DAY	$2,268.49	$9,073.96
34	Excavation for unforeseen rock - Level 1, Zone D	21	CY	$101.21	$2,125.41
35	Fire-rated door and hardware - Level 6, Zone A	3	EA	$1,022.81	$3,068.43
36	Waterproofing membrane - Level 6, Zone C	1,239	SF	$7.25	$8,982.75
37	Upgrade light fixtures to LED - Level 1, Zone D	13	EA	$289.46	$3,762.98
38	Relocate 20A electrical circuits - Level 1, Zone C	2	EA	$397.51	$795.02
39	Interior paint, two coats - Level 2, Zone D	2,801	SF	$1.23	$3,445.23
40	Credit: eliminate planned landscaping - Level 6, Zone C	1	LS	$5,901.27	($5,901.27)

Subtotal	**$180,537.09**
Overhead & Profit (15%)	**$27,080.56**
TOTAL THIS CHANGE ORDER	**$207,617.65**

Original Contract Sum: $4,283,500.00

Revised Contract Sum: $4,491,117.65

Change in Contract Time: 3 calendar days

Status: Pending

Owner signature: _____ **Contractor signature:** _____