CONTRACT CHANGE ORDER

CO #:	013	**Date Issued:**	24-Apr-2025
Project Name:	Riverside Library Renovation	**Owner / Client:**	Oakwood Care Group
Contractor:	Keystone Mechanical Co.	**Reason:**	Code compliance requirement

Description of Change

The inspector required changes for code compliance. Work covers sprinkler head relocation and upgrade light fixtures to LED.

Item	Description	Qty	Unit	Unit Price	Amount
1	Sprinkler head relocation - Level 5, Zone D	36	EA	$199.04	$7,165.44
2	Upgrade light fixtures to LED - Level 2, Zone C	61	EA	$298.01	$18,178.61
3	Additional 4" concrete slab pour - Level 5, Zone D	708	SF	$9.21	$6,520.68
4	Fire-rated door and hardware - Level 5, Zone D	6	EA	$1,425.81	$8,554.86
5	Relocate 20A electrical circuits - Level 2, Zone C	18	EA	$269.57	$4,852.26
6	Excavation for unforeseen rock - Level 6, Zone A	72	CY	$73.92	$5,322.24
7	Interior paint, two coats - Level 4, Zone C	1,123	SF	$1.30	$1,459.90
8	Supervision labor - Level 1, Zone B	53	HR	$85.59	$4,536.27
9	Frame additional interior partition - Level 2, Zone B	36	LF	$37.50	$1,350.00
10	Replace supply duct section - Level 4, Zone A	23	LF	$87.99	$2,023.77
11	Drywall patch and finish - Level 1, Zone D	874	SF	$3.06	$2,674.44
12	Rebar, #5 grade 60 - Level 3, Zone C	3,529	LB	$1.11	$3,917.19
13	Crane rental - Level 2, Zone B	2	DAY	$1,629.20	$3,258.40
14	Waterproofing membrane - Level 6, Zone D	796	SF	$8.57	$6,821.72
15	Sprinkler head relocation - Level 1, Zone A	5	EA	$105.86	$529.30
16	Upgrade light fixtures to LED - Level 6, Zone D	42	EA	$227.24	$9,544.08
17	Additional 4" concrete slab pour - Level 2, Zone A	922	SF	$8.98	$8,279.56
18	Fire-rated door and hardware - Level 1, Zone A	3	EA	$2,252.30	$6,756.90
19	Relocate 20A electrical circuits - Level 2, Zone B	3	EA	$284.13	$852.39
20	Excavation for unforeseen rock - Level 3, Zone C	49	CY	$138.38	$6,780.62
21	Interior paint, two coats - Level 6, Zone C	2,700	SF	$1.29	$3,483.00
22	Supervision labor - Level 5, Zone A	56	HR	$70.38	$3,941.28
23	Frame additional interior partition - Level 6, Zone A	108	LF	$26.17	$2,826.36

Item	Description	Qty	Unit	Unit Price	Amount
24	Replace supply duct section - Level 3, Zone A	35	LF	$72.73	$2,545.55
25	Drywall patch and finish - Level 5, Zone C	105	SF	$5.69	$597.45
26	Rebar, #5 grade 60 - Level 3, Zone D	1,180	LB	$1.52	$1,793.60
27	Crane rental - Level 1, Zone B	2	DAY	$1,974.12	$3,948.24
28	Waterproofing membrane - Level 4, Zone B	468	SF	$5.67	$2,653.56

Subtotal	**$131,167.67**
Net Change	**$131,167.67**

Contract Sum Prior to This CO:	$4,743,000.00
Contract Sum Including This CO:	$4,874,167.67
Change in Contract Time:	No change
Status:	Executed

Owner signature: /s/ Marcus Ortega

Contractor signature: _____