CONTRACT CHANGE ORDER

Change Order No.: 039

Date: August 30, 2025

Project: Northgate Distribution Center

Owner: Summit Peak Brewing Co.

Contractor: Redwood General Contractors

Reason for Change: Design error / RFI response

Description of Change

This change responds to a design clarification. Work covers replace supply duct section and rebar, #5 grade 60.

Item	Description	Qty	Unit	Unit Price	Amount
1	Replace supply duct section	79	LF	$58.62	$4,630.98
2	Rebar, #5 grade 60	1,462	LB	$0.94	$1,374.28
3	Relocate 20A electrical circuits	15	EA	$385.47	$5,782.05
4	Additional 4" concrete slab pour	1,014	SF	$6.92	$7,016.88

Subtotal	**$18,804.19**
Overhead & Profit (10%)	**$1,880.42**
TOTAL THIS CHANGE ORDER	**$20,684.61**

Original Contract Sum: $5,132,500.00

Revised Contract Sum: $5,153,184.61

Change in Contract Time: No change

Status: Executed

Owner signature: /s/ Marcus Ortega

Contractor signature: _____