CHANGE ORDER

Change Order No.: 034

Date: 2026-03-13

Project: Summit Peak Brewery Buildout

Owner: Lakeshore Township

Contractor: Brightline Construction Inc.

Reason for Change: Unforeseen site condition

Description of Change

Conditions found on site differ from the contract documents. Work covers crane rental and supervision labor.

Item	Description	Qty	Unit	Unit Price	Amount
1	Crane rental	4	DAY	$2,395.30	$9,581.20
2	Supervision labor	23	HR	$70.35	$1,618.05
3	Additional 4" concrete slab pour	473	SF	$7.40	$3,500.20
4	Fire-rated door and hardware	3	EA	$1,297.67	$3,893.01
5	Sprinkler head relocation	38	EA	$182.09	$6,919.42

Subtotal	**$25,511.88**
Overhead & Profit (15%)	**$3,826.78**
TOTAL THIS CHANGE ORDER	**$29,338.66**

Original Contract Sum: $3,107,500.00

Revised Contract Sum: $3,136,838.66

Change in Contract Time: 7 calendar days

Status: Executed

Owner signature: /s/ Marcus Ortega

Contractor signature: _____