CONTRACT CHANGE ORDER

Change Order No.: CO-006

Date: April 26, 2026

Project: Oakwood Senior Living Wing B

Owner: Westfield Capital Partners

Contractor: Ironclad Builders LLC

Reason for Change: Unforeseen site condition

Description of Change

Conditions found on site differ from the contract documents. Work covers crane rental and frame additional interior partition. Credits are applied for omitted work.

Item	Description	Qty	Unit	Unit Price	Amount
1	Crane rental	4	DAY	$1,637.66	$6,550.64
2	Frame additional interior partition	35	LF	$46.48	$1,626.80
3	Credit: omit decorative wall trim	126	LF	$17.24	($2,172.24)

Subtotal	**$6,005.20**
Overhead & Profit (10%)	**$600.52**
TOTAL THIS CHANGE ORDER	**$6,605.72**

Original Contract Sum: $5,882,000.00

Revised Contract Sum: $5,888,605.72

Change in Contract Time: 0 calendar days

Status: Pending

Owner signature: _____

Contractor signature: _____