CHANGE ORDER

Change Order No.:	PCO-07	**Date:**	16 July 2025
Project:	Lakeshore Fire Station No. 7	**Owner:**	Lakeshore Township
Contractor:	Ironclad Builders LLC	**Reason for Change:**	Owner-requested scope change

All amounts are stated in EUR.

Description of Change

At the owner's request, additional scope was added. Work covers supervision labor and crane rental.

Item	Description	Qty	Unit	Unit Price	Amount
1	Supervision labor	20	HR	78,13 €	1.562,60 €
2	Crane rental	2	DAY	2.379,56 €	4.759,12 €
3	Sprinkler head relocation	18	EA	128,64 €	2.315,52 €
4	Rebar, #5 grade 60	1.945	LB	1,49 €	2.898,05 €

Subtotal	**11.535,29 €**
Overhead & Profit (10%)	**1.153,53 €**
TOTAL THIS CHANGE ORDER	**12.688,82 €**

Original Contract Sum:	2.179.500,00 €
Revised Contract Sum:	2.192.188,82 €
Change in Contract Time:	14 calendar days
Status:	Pending

Owner signature: _____ **Contractor signature:** _____