# CONTRACT CHANGE ORDER

| | | | |
|---|---|---|---|
| **CO #:** | 041 | **Date Issued:** | May 5, 2026 |
| **Project Name:** | Summit Peak Brewery Buildout | **Owner / Client:** | Maple Ridge School District |
| **Contractor:** | Redwood General Contractors | **Reason:** | Owner-requested scope change |

## Description of Change

At the owner's request, additional scope was added. Work covers replace supply duct section and frame additional interior partition.

| Item | Description | Qty | Unit | Unit Price | Amount |
|---|---|---|---|---|---|
| 1 | Replace supply duct section | 110 | LF | $55.36 | $6,089.60 |
| 2 | Frame additional interior partition | 64 | LF | $37.72 | $2,414.08 |
| 3 | Supervision labor | 48 | HR | $86.52 | $4,152.96 |
| 4 | Relocate 20A electrical circuits | 4 | EA | $378.66 | $1,514.64 |

| | |
|---|---|
| **Subtotal** | **$14,171.28** |
| **Overhead & Profit (10%)** | **$1,417.13** |
| **Net Change** | **$15,488.41** |

| | |
|---|---|
| **Contract Sum Prior to This CO:** | $3,002,000.00 |
| **Contract Sum Including This CO:** | $3,017,588.41 |
| **Change in Contract Time:** | 7 calendar days |
| **Status:** | Approved |

**Owner signature:** _____ **Contractor signature:** _____