Redwood General Contractors

May 29, 2026

City of Riverside

Re: Maple Ridge Elementary Gym Addition - Change Order 038

Dear City of Riverside,

Reason for change: Owner-requested scope change. At the owner's request, additional scope was added. Work covers rebar, #5 grade 60 and fire-rated door and hardware.

The priced items are listed below.

Item	Description	Qty	Unit	Unit Price	Amount
1	Rebar, #5 grade 60	2,181	LB	$1.25	$2,726.25
2	Fire-rated door and hardware	5	EA	$1,803.67	$9,018.35
3	Frame additional interior partition	35	LF	$40.80	$1,428.00
4	Crane rental	1	DAY	$2,453.77	$2,453.77

The subtotal is $15,626.37. With 10% overhead and profit ($1,562.64), the total of this change order comes to $17,189.01.

Change in contract time: 3 calendar days.

Current status: Pending.

Owner acceptance: _____

Sincerely,

Redwood General Contractors