CONTRACT CHANGE ORDER

CO #: PCO-39

Project Name: Oakwood Senior Living Wing B

Contractor: Blue Ridge Concrete Works

Date Issued: 05/04/2026

Owner / Client: Summit Peak Brewing Co.

Reason: Owner-requested scope change

Description of Change

At the owner's request, additional scope was added. Work covers excavation for unforeseen rock and frame additional interior partition. Credits are applied for omitted work.

Item	Description	Qty	Unit	Unit Price	Amount
1	Excavation for unforeseen rock	39	CY	$133.93	$5,223.27
2	Frame additional interior partition	182	LF	$29.66	$5,398.12
3	Relocate 20A electrical circuits	10	EA	$219.13	$2,191.30
4	Sprinkler head relocation	15	EA	$207.14	$3,107.10
5	Rebar, #5 grade 60	3,223	LB	$1.02	$3,287.46
6	Credit: delete interior doors	6	EA	$784.39	($4,706.34)

Subtotal	**$14,500.91**
Overhead & Profit (15%)	**$2,175.14**
Net Change	**$16,676.05**

Contract Sum Prior to This CO: $4,852,000.00

Contract Sum Including This CO: $4,868,676.05

Change in Contract Time: 10 calendar days

Status: Executed

Owner signature: /s/ Marcus Ortega

Contractor signature: _____